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April 10, 2002 

Mr. Dion Novak 
Superfund Division 
United State Environmental Protection Agency 
77 West Jackson Boulevard 
Mail Code: SR-6J 
Chicago, Illinois 60604 

Re: Monthly Progress Report - March 2002 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pmsuant to the December 31,2001 
Administrative Order by Consent (AOC) for the Eagle Zinc Company site, located in 
Hillsboro, Illinois and includes activities conducted during March 2002 and through the 
date of this letter, 

I. Activities Conducted During Reporting Month 
Activities conducted during the reporting period included: 

• Held Technical Review Meeting on March 7, 2002 to discuss USEPA/IEPA 
comments on the draft Preliminary Site Evaluation (PSE) Report. The 
comments were provided in a letter prepared by USEPA dated March 7, 
2002. 

• Revised PSE Report in accordance with comments provided during the 
meeting and submitted final PSE Report to USEPA and lEPA on March 27, 
2002. 

• Submitted draft RI/FS Work Plan to USEPA and lEPA for review on March 
29,2002. 

II. DifHculties Encountered During Reporting Month 
No difficulties were encountered during the reporting month. 

III. Changes in Key Project Personnel 
No changes in key project personnel have occurred. 

IV. Sampling and Testing Results 
No sampling or test results were generated during the reporting month. 
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V. Project Schedule 
The current Project Schedule, including actual dates for completed tasks, is attached to 
this letter. 

VI. Activities Planned for Next Reporting Month 
The following activities are planned for April 2002: 

• A Technical Review Meeting to discuss USEPA/IEPA comments on the 
draft RI/FS Work Plan is scheduled to occur at ENVIRON's Deerfield, 
Illinois office on April 17,2002. 

If you have any questions concerning this progress report, please do not hesitate to 
contact us. 

Sincerely, 

ENVIRON International Corporation 

F. Ross Jones, P.G. 
Manager 
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Attachment 

cc: Thomas Krueger, Esq. - USEPA Region 5 
Rick Lanham - lEPA Bureau of Land 
Joseph Freudenberg, Esq. - Dechert 
Paul Harper - Eagle-Picher 
Gordon Kuntz - Sherwin-Williams 
Roy Ball-ENVIRON 






